



STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
AVIATION GRANT PROGRAM
PROJECT MONITORING STATUS REPORT

725-040-30
AVIATION
11/17

INSTRUCTIONS: Airport Sponsor (AGENCY) or designated representative to complete this form.

Note: The Airport Sponsor may supplement this form with their own normal project progress report or FAA Progress Report documents

AIRPORT NAME City of Avon Park	DATES OF REPORT PERIOD From 07/01/23 To 9/1/23	FDOT FINANCIAL PROJECT NO. 448711-1-94-01
--	--	---

PROJECT DESCRIPTION Apron Rehabilitation and Expansion

INVOICE ATTACHED: Yes <input checked="" type="checkbox"/> No <input type="checkbox"/> N/A <input type="checkbox"/>	FAA PROGRESS REPORT ATTACHED: Yes <input type="checkbox"/> No <input checked="" type="checkbox"/> N/A <input type="checkbox"/>	OTHER PROGRESS REPORT ATTACHED: Yes <input type="checkbox"/> No <input type="checkbox"/> N/A <input checked="" type="checkbox"/>
PHOTOS ATTACHED: Yes <input type="checkbox"/> No <input checked="" type="checkbox"/> N/A <input type="checkbox"/>	PROJECT NOTICE-TO-PROCEED DATE 12/5/2022	ESTIMATED PROJECT COMPLETION DATE 06/30/2023
TOTAL PROJECT COST \$267,374.00	GRANT FUNDS EXPENDED TO DATE \$254,427.74	GRANT FUNDS REMAINING \$12,946.26

1. PROJECT STATUS

The project has achieved substantial completion of the construction contract work as of 6/30/2023. Billings during the referenced reporting period included project closeout activities as described in the consultant's scope of work.

2. WORK COMPLETED OR IN PROGRESS THIS PERIOD (use a separate sheet of paper if more space is needed)


During the referenced reporting period, Kimley-Horn gathered and compiled project closeout documentation into a singular document. These closeout documents included (but are not limited to) to contractor's final application for payment, project final completion certifications, quality assurance testing results, DBE progress reporting, power of attorney and consent to final payment from the contractor's surety company, and other documents required. Kimley-Horn also prepared the record drawings for the project.

3. WORK ANTICIPATED FOR NEXT PERIOD (use a separate sheet of paper if more space is needed)

Kimley-Horn will continue to compile final closeout documentation and submit the close out book and record drawings, along with final invoices, to the City.

4. PROBLEM AREAS/OTHER COMMENTS (Plan revisions, changes in specifications, delays, difficulties, etc., and actions taken)

NA

AIRPORT	AIRPORT SPONSOR (AGENCY) OR DESIGNATED REPRESENTATIVE I certify that the information provided above is true and correct per the terms of the Public Transportation Grant Agreement.		
	DATE 10/23/2023	PRINTED NAME AND TITLE * Melody Sauerhafer, Finance Director	SIGNATURE * 
	* Only the Airport Sponsor or Designated Representative may sign this form. A non-Airport Sponsor employee (e.g., consultant) cannot sign this form.		

FDOT	COMMENTS/NOTES		
	VERIFICATION DATE	SITE VISIT Yes <input type="checkbox"/> No <input type="checkbox"/> N/A <input type="checkbox"/>	DISTRICT AVIATION COORDINATOR PRINTED NAME
	DISTRICT AVIATION COORDINATOR SIGNATURE		