

## CBDG-MIT Grant Quarterly Progress Report (QPR)

Grant No Sub. Name:	I0122 – City of Avon Park		
Project Title:	Fire Station Hardening		
Funding Awarded:	\$894,087.00		
Agreement Period:	04/06/2022 – 4/5/2026		
Contact Information: Commerce- Office of Long-Term 863-452-		Melody Sauerhafer 863-452-4410 msauerhafer@avonpark.city	

Activity Reporting Period: July 1, 2023 - September 30, 2023

An update of this report shall be submitted to FloridaCommerce ten (10) calendar days after the end of each quarter.

## Section One - Financial Data:

	Amount	Funds used this period	Funds used to date	Balance Remaining
Leverage Funds (A)	0	0	0	0
CDBG-MIT Funds (B)	\$894,087.00	0	0	\$894,087.00
TOTAL Project Funds (A+B)	\$894,087.00	0	0	\$894,087.00

## Section Two – Accomplishments within the Past Quarter:

## A narrative MUST be included

The Fair Housing Activity was completed by posting a Fair Housing PSA on the City website: <a href="https://www.avonpark.city/community/page/fair-housing">https://www.avonpark.city/community/page/fair-housing</a>. Commerce progress team meetings were completed. The purchasing policy and excessive force policy were submitted. The 75% plan and specs were submitted to the City for comment. The grant administration RFP was readvertised. The MBE report was completed. There were no ADA/Fair Housing/EEO complaints this period.

Section Three – Issues or risks that have been faced with resolutions:

Se	ection F	our – Projected activities to be completed within the	<u>following</u> Quarter:	
А	narrative	e <u>MUST</u> be included.		
Develop plans and specs 80% complete after City comments. Receive the admin proposals. Begin to evaluate the admin proposals. Completed next quarter fair housing. Complete Commerce teams progress calls.				
Se	ection F	ive - Required Submissions (Attachments - A(3)(M), D(18), E(	5), F) <b>:</b>	
*		ng Plan re there any Staffing changes since last Quarter? If answered "Yes", please submit the <b>Updated Org. Chart.</b>	Yes □	No ⊠
*	Fair H	ousing (Attachment F)		
	fair  Hav  you	you Certify that City of Avon Park will "affirmatively further housing" in its community?  Ye you already submitted to FloridaCommerce a copy of a Fair Housing resolution or ordinance?  If answered "Yes", please skip the next bullet point.  If answered "No", please submit with this Report a copy of the Sub-Recipient's fair housing resolution or ordinance.  Submit, in the box below, the name and contact information of the Fair Housing Coordinator.  Provide a copy of the published Fair Housing Coordinator's contact information from the newspaper where listed OR provide, in the box below, the email address for the home page of the Sub-Recipient's website.  Establish a system (spreadsheet) to log all fair housing calls and submit to Florida Commerce GM on a quarterly basis.  Submit to Florida Commerce GM support documentation (as proof) for fair housing activities conducted each quarter.  Submit to Florida Commerce GM a copy of the fair housing poster displayed in the Sub-Recipient's office each quarter.  The Sub-Recipient shall document its fair housing activities by keeping photographs, newspaper articles, sign-in sheets and copies of handouts in their CDBG-MIT project file and include information about the activities in the comment section of each OPR.	Yes ⋈ No □  Yes ⋈ No □  □  ⋈  ⋈  ⋈  ⋈  ⋈  ⋈  ⋈  ⋈  ⋈  ⋈  ⋈  ⋈	This is a condition for receipt of CDBG-MIT funds.

Yes ⊠ No □  Yes Mo □  □  □  □  □  □  □  □  □  □  □  □  □	This is a condition for receipt of CDBG-MIT funds.
	Yes ⊠ No □ □ □ □ □ □

	>	Name and contact information of City of Avon Park EEO Coordinator:		
		Christian Hardman chardman@avonpark.city		
,		Email address for the home page of the Sub-Recipient's website. https://www.avonpark.city/		
*		ection 504 and the Americans with Disabilities Act ADA) (Attachment F)		
	>	Do you Certify that the City of Avon Park provides access to all federally funded activities to all individuals, regardless of handicap?	Yes ⊠	This is a condition for
	<i>&gt;</i>	<ul> <li>Have you already submitted to Florida Commerce a copy of your Fair Housing resolution or ordinance?</li> <li>If answered "Yes", please skip the next bullet point.</li> <li>If answered "No", please submit with this Report a copy of the Sub-Recipient's Section 504/ADA resolution or ordinance.</li> <li>Submit, in the box below, the name and contact information of the Section 504/ADA Coordinator.</li> <li>Provide a copy of the published Section 504/ADA Coordinator's contact information from the newspaper where listed OR provide, in the box below, the email address for the home page of the Sub-Recipient's website.</li> <li>Establish a system (spreadsheet) to log all Section 504/ADA calls and submit to Florida Commerce GM on a quarterly basis.</li> <li>The Sub-Recipient will keep all Section 504/ADA information in their CDBG-MIT project file as well as submitting the information on a quarterly basis in the QPR.</li> </ul>	Yes 🛛 No 🗆	receipt of CDBG-MIT funds.
	>	Name and contact information of the City of Avon Park Section 504/ADA Coordinator:		
		Christian Hardman chardman@avonpark.city		
,		Email address for the home page of the Sub-Recipient's website. https://www.avonpark.city/		

* Cootion 2 (Attackments 5 C(())			
❖ Section 3 (Attachments F, G(6))			
Did the City of Avon Park and the contra subrecipients and consultants that it hire low- and moderate-income residents for exist on CDBG-MIT-funded projects in the	es, have hired qualified any job openings that	Yes □	No ⊠
<ul> <li>If answered "Yes", please submit a report following:         <ul> <li>The total number of labor hours workers.</li> <li>The total number of labor hours workers.</li> </ul> </li> <li>The total number of labor hours workers.</li> <li>If Section 3 benchmarks are no qualitative efforts must be report required by 24 CFR §75.25(b).</li> </ul>	rked. rked by Section 3 rked by Targeted Section t met, the subrecipient's		
❖ Construction Documentation (If Construction)  Is FULL Environmental Review completed  If answered "Yes", please take pall activity locations prior to inition and submit with your QPR. As the progresses, additional photography document the ongoing improve quarterly.	d <u>and</u> Approved?  photographs or video of tiating any construction the construction or videography shall	Yes ⊠	No □
<ul> <li>Equipment Tracking (If Construction is part of the Project)</li> <li>Any Equipment purchased specifically for this project?         If answered "Yes", please submit an up-to-date         Equipment Inventory Tracking Log listing the current equipment inventory, equipment service dates, etc. for monitoring purposes     </li> </ul>		Yes □	No ⊠
❖ Estimated <u>construction</u> start date		01/01/2024	
<ul> <li>Estimated <u>expenditure</u> date</li> <li>Date Sub. is estimating submission of 1<sup>st</sup> Invoice (or next invoice) to Florida Commerce.</li> </ul>		12/31/2023	
This report was prepared by:  J. Corbett Alday/Melody Sauerhafer	Signature and date:		