

Change Order

Construction Company Odyssey Manufacturing Co.

Date: 4/22/2024

Address 1484 Massaro Blvd.

Owner: City of Avon Park

City, State, ZIP Tampa, FL, 33619

Contractor: Odyssey Manufacturing Co.

Phone Number (813) 635-0339

Project name: Glenwood and Crystal Lake WTP Chlorine System and Control Panel Improvements

Change order number: 1

Original contract date: TBD

You are directed to make the following changes in this contract:

Glenwood WTP: 1) Moore Controller to pace chlorine feed on post injection.
2) Relocate corrosion inhibitor injection point.

Crystal Lakes WTP: 1) Safety Shower/Eyewash and potable water supply.
2) Moore Controller to pace chlorine feed on post injection.
3) Addition of "T" and valve for drain to be able to flush DIP.

The original contract sum was: \$ 499,835.00

Net amount of previous change orders: \$0

Total original contract amount plus or minus net change orders: \$499,835.00

Total amount of this change order: \$0

The new contract amount including this change order will be: \$ 499,835.00

The contract time will be changed by the following number of days: (0) Days

The date of completion as of the date of this change order is: Per Agreement

Contractor:

Odyssey Manufacturing Co.

Company name

1484 Massaro Blvd.

Address

Tampa, FL, 33619

City, State, Zip

Date

Signature

Owner:

City of Avon Park

Name

2301 US 27 S

Address
Avon Park, FL,
33825

City, State, Zip

Date

Signature

Engineer

Jamison Tondreault,
Kimley-Horn

109 S Kentucky Ave

Lakeland, FL 33801

04.22.2024

Jam Tondreault